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4.1 Development Plans
Development plans have been created for each 
of the six focus areas for the Base to include 
Airfi eld, Waterfront, Core, Rotational Forces 
and Expeditionary Camp, Family Housing, 
and other areas. These plans illustrate the 
overall development concept and phasing 
for each of the areas. Phasing is indicated for 
the purposes of establishing a development 
sequence for a particular focus area and may 
not correspond to other focus areas. 

The following plans are intended to 
represent major changes in the base footprint 
as recommended by Rota’s Re-Cap Plan. The 
plans refl ect new construction, relocation, 
demolition and in some cases major renova-
tions. Plans may not show all renovations or 
utilities improvements. For a complete list 
of all projects included in the Re-Cap Plan, 
refer to Appendix A.8. Appendix A.2 provides 
supporting economic analysis data and an 
analysis of Annual Inspection Summary 
savings resulting from the planned projects.
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4.1.1 Airfi eld

The following section illustrates the develop-
ment of the Air Operations function, airfi eld 
maintenance and support, and Air Force 
facilities at the Rota Airfi eld. Proposed 
improvements will constitute 17.6 % of 
overall new construction and 22.8% of overall 
demolition for the total Rota Re-Cap Plan. 
Development will occur in three phases and 
will provide essential improvements to the 
airfi eld to support future mission require-
ments including En Route.

The En Route mission at Rota will drive 
the majority of Airfi eld improvements over 
the next fi ve years. These improvements will 
signifi cantly change the physical layout of 
major functions along the Airfi eld, and will 
have a notable impact on Core area activities 
and their development as well.

Figure 4-2 

Airfi eld Re-Cap Summary

NEW CONSTRUCTION
5 Buildings ...................................... 13,605 m2

DEMOLITION
27 Buildings .................................... 19,826 m2

FOOTPRINT REDUCTION
22 Buildings ...................................... 6,221 m2

TOTAL INVESTMENT ............... $ 68.7

LIFE CYCLE SAVINGS ........... $ 23.0 M

AIS BACKLOG REDUCTION ... $7.8 M

Re-Cap addresses facilities within the Air 
Safety Clearance Zone /7:1 Transition Slope
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PHASE 1 AIRFIELD

P H A SE 1 The fi rst phase of development at 
the Airfi eld involved the relocation of NSGA 
to Hangar 5.  A portion of Hangar 5 will be 
renovated to support the NSGA relocation. 
Following this relocation, the former facility 
for NSGA, Building 533, can be demolished.

Figure 4-3 Phase 1  
Airfi eld Development

Phase 1 Projects

• RSIP-X Rehabilitate Hangar 5

Portion of Hangar 5 will 
be renovated to relocate 
NSGA

Hangar 5
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PHASE 2 AIRFIELD

P H A SE 2 Phase 2 is the most signifi cant 
construction phase for the Airfi eld. This phase 
includes P-662, which constructs fi ve new 
facilities: a Combined Air Operations/ATC 
Tower, Air Cargo Facility, Material Handling 
Equipment Maintenance Facility, AMSS 
Administrative Facility and a CHRIMP 
Facility.  All facilities except for the CHRIMP 
building will be located at the airfi eld. The 
proposed location for the CHRIMP building is 
by the DRMO area.  The project also includes 
consolidating ASD into Hangar 5. As a result 
of this project, 24 buildings totalling over 
15,900 m2 can be demolished.

P H A SE 3 Phase 3 completes the Flightline Re-
Cap Plan and consists of three projects: P-695, 
Air Force Contingency Berthing, and Airfi eld 
Perimeter Fencing. The fi rst project in Phase 
3 is MILCON P-695, Air Passenger Terminal.  
This project constructs a new air passenger 
terminal, a new C-12 Hangar, demolishes 
buildings (the existing C-12 Hangar, existing 

Figure 4-4 Phase 2 
Airfi eld Development Phase 2 Projects

• P-662 Combined Air Operations/
ATC Tower, Air Cargo Facility, 
Material Handling Equipment 
Maintenance Facility, AMSS Admin 
Facility, CHRIMP, and Consolidate 
ASD into Hangar 5

passenger terminal and others), and expands 
the runway where the buildings will be 
demolished.

The second project in Phase 3 is the 
construction of Air Force Contingency 
berthing.  The building will be located 
adjacent to existing transient berthing in 
close proximity to newly developed MWR 
and other support facilities in the Core area. 
Finally, the third project in Phase 3 will 
construct Airfi eld perimeter fencing.  This 
project will provide a secured perimeter with 
controlled access to the runway and restricted  
facilities along the fl ightline.
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Figure 4-5 Phase 3
Airfi eld DevelopmentPhase 3 Projects

• P-695 Passenger Terminal and 
Runway Expansion

• Airfi eld Perimeter Fencing

PHASE 3 AIRFIELD

Figure 4-6 Proposed 
Airfi eld Fencing and 
Access

The Flightline Re-Cap Plan, once complete 
will meet all En Route and future mission-
related facility needs for Airfi eld Operations 
at Rota. Facilities will be provided within a 
secured perimeter fencing and will meet all 
current AT/FP construction standards.
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Figure 4-7 

Waterfront Re-Cap 
Summary

NEW CONSTRUCTION
4 Buildings ........................................ 2,607 m2

DEMOLITION
6 Buildings ........................................ 2,923 m2
 
FOOTPRINT REDUCTION
2 Buildings ........................................... 316 m2

TOTAL INVESTMENT .............. $ 146.9

LIFE CYCLE COST  ................. $ 14.3 M

AIS BACKLOG
REDUCTION .............................$ 143 K

The recommended plan for new construction for 
the Waterfront is necessary due to new mission 
requirements for Harbor Security. Renovation 
is not possible in order to meet space and 
operational needs and therefore will demand 
signifi cant investment.

4.1.2 Waterfront

The following section outlines the develop-
ment of Waterfront improvements to include 
Port Ops facilities, Piers, and NATO improve-
ments. The recommended changes at the 
Waterfront supports the overall Re-Cap eff ort 
at Rota.

The overall impact of Waterfront improve-
ments is relatively small in terms of footprint. 
The proposed Waterfront construction equals 
just 3.3% of new construction, and only 2.9% 
of overall demolition during the base-wide 
Re-Cap. A shortage of existing adequate facili-
ties on the Pier prevent renovation alterna-
tives to meet the Waterfront requirement. 
Improvements will be completed in two key 
phases to be followed by NATO projects. The 
time frame of the NATO projects are unknown 
at this time.
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Figure 4-8
Phase 1 Waterfront 
Development

PHASE 1 WATERFRONTPhase 1 Projects

• P-551 Consolidated Port Ops and 
Harbor Security Facility

• R21-01 Structural Repairs and Fire  
 Protection and Breakwater Repairs
• M18-04 Access Channel Dredging
• MARG Trailers  

P H A SE 1 The fi rst phase of the implementa-
tion plan for Waterfront Operations includes 
four main projects.  The fi rst project is 
MILCON P-551 Port Operations Facilities. 
The project will build a combined Port 
Operations Offi  ce, Small Cra�  Maintenance 
Facility, Small Cra�  Berthing, Upgrade Pier 3 
Access,  Small Cra�  Loading Ramp and PW 
Crane Operations Building. The restoration 
of an interim small boat access ramp will be 
provided by NSWU-10 to meet this require-
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Phase 1 of Waterfront 
improvements will 
demolish the current 
Port complex on Pier 1. 
Illustration shows build-
ings to be demolished by 
P-551

ment until the completion of P-551. As part 
of the MILCON project, six buildings will be 
demolished: 89, 555, 215, 526, 3153 and 536 for 
a total of 2,100 m2.  Building 555 demolition is 
pending completion of P-802 NSWU Ops. The 
second project, R21-01 will repair the break-
water that extends along Pier 1, and provide 
structural repairs and fi re protection on Pier 
1. The third project, M18-04/ Access Channel 
Dredging will restore much needed channel 
depth in the harbor. The fourth project is the 
installation of trailers for MARG use during 
their twice a year operations. 

P H A SE 2 The second phase of the Waterfront 
Operations implementation plan includes 
three projects, one of which is a NATO project.   
The fi rst project in Phase 2, C25-04 will install 
a much needed DECON Washrack for MARG 
operations and P-554, Harbor Dredging to 
support NATO CP-13. The NATO project 
extends Pier 1, upgrades Pier 2, constructs a 
new Pier 4, and repairs Fueling Pier 3. 

Phase 2 will construct 
a future Pier 4 at the 
current location of Pier 
566 shown here.

PIER 566

Building 555
NSWU-10 Ops

Building 215
Temporary

Storage
Building 189
Port Control

Building 515
Paint Storage Locker 

Building 1976
Hazmat Storage 

PIER 1

Breakwater



Figure 4-9 
Phase 2 Waterfront 
Development

PHASE 2 WATERFRONTPhase 2 Projects

NATO Projects
• NATO CP-13 
 - Future Pier 4
 - Upgrade Pier 2
 - Pier One Extension
 - Pier 3 Repairs
• P-554 Dredging
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Figure 4-10 

Core Re-Cap Summary

NEW CONSTRUCTION
14 Buildings .................................... 35,335 m2

DEMOLITION
62 Buildings .................................... 43,809 m2

FOOTPRINT REDUCTION
48 Buildings ...................................... 8,210 m2

TOTAL INVESTMENT ......... $ 170.1 M

LIFE CYCLE SAVINGS ........... $ 31.8 M

AIS BACKLOG REDUCTION .. $ 4.2 M

Re-Cap eliminates seismic violations in the 
Core area as well as AT/FP non-compliance

4.1.3 Core

Redevelopment of the Core will encompass 
nearly half of the construction and demolition 
of Rota’s Re-Cap eff ort (Figure 4-9). With the 
net demolition of 48 buildings (6,095 m2), 
the impact to the Core will be signifi cant 
and will meet AT/FP standards, as well as 
seismic, safety and quality of life require-
ments. Building on previous RV-21 plans, the 
proposed changes to the Core will incorporate 
recent construction along with proposed new 
development and demolition recommenda-
tions. The concept also includes the creation 
of a vehicle-free pedestrian zone that accom-
modates new administrative and community 
support facilities.

Key transportation improvements include 
a comprehensive parking plan that provides 
adequate parking for all existing and 
proposed functions and eliminates the need 
for on-street parking. AT/FP issues and the 
use of temporary security measures are also 
addressed. The introduction of three new rota-
ries at key intersections surrounding the Core 
will serve to improve circulation throughout 
the area (see Appendix A.5)
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Figure 4-11
Phase 1 Core Area  
Development

PHASE 1 CORE Phase 1 Projects

• P-645 Command Ops (also includes 
Community Support, Library and 
Education facilities)

• P-503 NEX/DeCA Consolidated 
facility (includes a Gas Station/ 
Video-Mini Mart as a separate 
facility)

P H A SE 1 The fi rst phase of the Core area 
Re-Cap Plan begins with P-645 Command Ops 
MILCON. This project demolishes 21 build-
ings in the Core area alone (over 17,000 m2) 
and constructs six facilities in its place. These 
buildings initiate construction of the new 
pedestrian mall area and anchor a prominent 
intersection of the Base, Enriquez Street and 
Third Avenue. 

The focal point of the project is the 
Command Operations Headquarters facility, 
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relocates the function into the Core area where 
it will be more accessible to its users.

P-645 will be responsible for carrying out 
key roadway and site improvements that 
will become the basis for future develop-
ment within the Core and pedestrian mall 
areas. Phase 1 improvements will establish 
a key entry into the Core area with street 
improvements made to Third Avenue from 
Flor Avenue to Enriquez Street. Improvements 
include the construction of two prominent 
rotaries along Third Avenue that provide 
traffi  c control and a sense of identity to this 
important entry road. 
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Clarke Nexsen Architects, 
June 2004)

Community Support and 
Library facilities  (Source: 
Clarke Nexsen Architects, 
June 2004)

Figure 4-12 (Right) 
Area of Development 
(orange) for Phase 1 of 
the Core Area (P-645
and P-503)

which is composed of three separate buildings 
that frame the southeast  corner of Enriquez 
Street and Third Avenue. The Headquarters, 
HRO and PSD components of this facility will 
consolidate the majority of admin functions 
taking place in the Core area into a single 
location. The facility will take advantage of 
direct access to Third Avenue and Enriquez 
Street, provide on-site parking, and be in 
close proximity to future support functions 
proposed for the pedestrian mall area. 

This project will also relocate the WIC 
(Woman Infant and Children) function into 
the Core area. The plan demolishes the 
existing WIC building by the Airfi eld and 

P-645 COMMAND OPERATIONS SOUTH ELEVATION

(Far Right) New 3rd 
Avenue Rotaries

P-645 COMMUNITY SUPPORT BUILDING ELEVATION P-645 LIBRARY ELEVATION
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Figure 4-13
Phase 2 Core Area 
Development

PHASE 2 CORE Phase 2 Projects

• P-510 QOL-1 Fitness Center
• RSIP  MWR Car Wash Third Avenue will terminate at the second 

rotary and continue symbolically via a 
walking avenue that links to a pedestrian 
rotary and axis point for the pedestrian mall.

P-503 NEX/DeCA Main Store MILCON, as 
part of it’s larger project scope, will develop 
a 678 m2 Gas Station and Video/Mini-Mart 
facility just north of the pedestrian area. This 
will provide the best access for both personnel 
living and working in the Core.
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P H A SE 2 The second phase of Core area 
Re-Cap Plan begins the MWR Quality of Life 
initiative by relocating the Fitness facility (P-
510 QOL-1) into the pedestrian core area. The 
location of P-510 provides a signifi cant anchor 
point at the west end of the pedestrian mall. 
The Fitness facility will be collocated with the 
existing outdoor pool (Building 45) to off er 
both recreation functions within proximity 
of the pedestrian mall. Potential future plans 
may include connecting  these two facilities or 
the construction of a new pool facility located 
on the west side of the proposed Fitness 
building (as shown in Figure 4-16). Parking 
for the Fitness facility is located across First 
Avenue leaving suffi  cient space around the 
facility to construct tennis, basketball, and 
volleyball courts and a sheltered outdoor 
patio.

Demolition in Phase 2 includes the 
existing Gym (Building 44, 5,448 m2) which is 
currently undersized and lacks the required 
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Rendering of 
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Figure 4-14 (right) 
Area of Development 
(green) for Phase 2 of 
the Core Area (P-510 
the  Gym/Fitness 
Center)

Existing Fitness Center, 
Building 44 (far right) 
will be demolished with 
P-510

functional fi tness areas. Related facilities 
surrounding Building 44 will also be demol-
ished, along with Building 41. 

The demolition of NCIS, following its relo-
cation to the new Security Complex, will allow 
site improvements at the eastern end of the 
pedestrian core adjacent to the SAC and CDC 
facilities (see Figure 4-16). This will complete 
site improvements at an early stage within the 
pedestrian core and provide an intact vehicle-
free zone for multiple uses.

QOL-1/Fitness facility is projected to be 
3,982 m2 and will serve an estimated  3,350 
enlisted, offi  cers, and civilian personnel 
stationed at Rota. The facility will incorporate 
two indoor basketball/volleyball courts, a 
fi tness and aerobic workout area, racquetball 
and handball courts, and a multipurpose 
room. 

Finally, a full service MWR Car Wash 
facility will be constructed in proximity to 
the proposed NEX/DeCA Main Store for 
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Figure 4-15
Phase 3 Core Area 
Development

PHASE 3 CORE Phase 3 Projects

• RSIP QOL-2 MWR Rec Mall
• P-510 Renovate Building 45 Existing 

Pool
• P-802 NSWU Ops Facility

family housing residents, as well as enlisted 
personnel living in the barracks.

P H A SE 3 Phase 3 completes the last phase 
of the pedestrian mall and constructs the 
fi nal support anchor facilities, QOL-2 MWR 
Recreation Mall. The MWR Recreation Mall 
includes two major facilities, an 8-Lane 
Bowling Center, and a Theater Complex 
to replace Building 43. The MWR mall 
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will consolidate a number of services and 
activities currently sca� ered across the base 
into one convenient location. The facilities, 
totalling 7,308 m2 will front the pedestrian 
mall and share a common service access 
along Dalmau Street. An expansion area and 
adequate parking to the north of the site has 
been accounted for to accommodate future 
planning needs. QOL-2 demolishes 6,502 m2 
of existing support facilities. In addition to 
QOL-2, Phase 3 will also improve support 
activities in the Core area with P-510/Building 
45 Renovation (existing pool). 

The other major development proposed for 
the Core area is P-802 NSWU 10 Operations 
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facilities. These structures will be developed in 
the industrial zone located between the Core 
support areas and the Airfi eld. Three facilities 
will be constructed to meet NSWU require-
ments including a Command Ops facility, 
shops, and vehicle storage. Other NSWU 
requirements, will be addressed in P-551 Port 
Operations Consolidation. The selected site 
works well with the NSWU needs and locates 
this function in proximity to the fl ightline, 
major support areas and housing. P-802 fulfi lls 
a 6,968 m2 requirement and allows Buildings 
555 (on Pier 1) and 160 (supply) to be subse-
quently demolished.

Figure 4-16( right) 
Area of Development 
(blue) for Phase 3 of 
the Core area
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Figure 4-18
Phase 4 Core Area 
Development

PHASE 4 CORE Phase 4 Projects

• P-648 Public Works Consolidation
• RSIP-X Renovate Building 555 

Exterior
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P H A SE 4 The fourth and fi nal phase of the 
Core area Re-Cap Plan will construct P-648 
Public Works Consolidation. This project 
will locate PW administrative and shop 
functions together within the industrial strip 
between the Airfi eld and support areas. The 
transportation department will re-claim the 
existing PW site and construct a new facility 
that provides suffi  cient laydown and storage 
areas that are screened from Fourth Avenue. 
This project will demolish 23 temporary 
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Figure 4-19 Proposed Core Area Illustrative Plan 
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and substandard facilities (10,716 m2) and 
replace them with three consolidated facilities 
totalling 9,503 m2. Parking for P-648 will add 
approximately 2,564 m2 for various parking 
requirements at both sites. 

Also as part of this phase, the exterior of 
Building 55 will get a face-li�  to complete the 
overall renovation of the main supply facility. 

SU M M A RY The overall development plan for 
the central Core area collocates major commu-
nity support functions within a vehicle-free 
environment and provides a direct connection 
between living/community and work/indus-
trial areas. This plan enhances quality of life 
for Rota’s residents while addressing current 
AT/FP and security needs. 

The fi nal design concept builds on a strong 
axial relationship and gridded street network 
already established at the base. Anchored by 
the existing Chapel and religious education 
buildings, the pedestrian mall provides an 
active walking environment convenient to 
all Core area user groups including Airfi eld, 
Public Works, Command Admin, NSWU, 
MCSF, Supply, and Rota Hospital. 

Architectural style and building relation-
ships incorporate vernacular references that 
support Navy functional requirements, as well 
as safety and security needs. Building and 
landscape elements are designed to respond 
to specifi c environmental considerations and 
include orientation of entry, arcades, awnings, 
covered/shaded walkways, seating areas, and 
screening (see Design Guidelines, Appendix 
A.4). Facility siting allows for future develop-
ment within the central Core area to support 
future missions and expansion of proposed 
functions. 

An emphasis on pedestrian circulation 
includes a prominent network of sidewalks 
along all street corridors that connect major 
destinations and provide visual and functional 
hierarchy and defi nition for non-vehicle users. 
The plan emphasizes the need for convenient 
and practical outdoor activity, and circulation 
between major destinations.

Vehicle use and parking within the Core 
has been strategically located in several loca-
tions surrounding the pedestrian zone while 
maintaining convenient access for multiple 
users types. The closure of Third Avenue, 
between Enriquez Street and Dalmau Street, 
supports the pedestrian concept by linking 
the new support functions with nearby Child 
Development activities. This realignment, while 
maintaining critical east/west fl ow, eff ectively 
diverts major truck traffi  c away from the central 
Core area where pedestrian activity and move-
ment is the highest. 

Illustration (below) shows 
major axis into Core 
along Third Avenue.

Conceptual illustration 
(bo� om) of the pedestrian 
mall area and  adjoining 
support functions.
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4.1.4 Rotational Forces and Expeditionary 
Camp

The Re-Cap eff ort for the Rotational and 
Expeditionary Forces Camp (also referred to 
as Camp Mitchell) will occur in four phases. 
Phasing is based on functional considerations 
that correspond to specifi c funding and 
operational requirements at the Camp. The 
sequencing allows for construction to occur 
in the most effi  cient and organized manner 
possible while maintaining operational readi-
ness.

Major areas throughout the Camp are 
loosely structured and highly wooded, giving 
it a unique quality and high value amenity for 
the Sea Bees. Historically, building placement 
has located individual structures away from 
the road, with parking placed separately for 

Figure 4-20 

Rotational Forces and 
Expeditionary Forces Camp 
Re-Cap Summary

NEW CONSTRUCTION
20 Buildings .................................... 25,412 m2

DEMOLITION
47 Buildings .................................... 15,811 m2

FOOTPRINT INCREASE ..........9,531 m2

TOTAL INVESTMENT ........... $ 68.9 M

LIFE CYCLE COST  ................. $ 44.3 M

AIS BACKLOG
REDUCTION ............................. $ 1.6 M

The recommended plan for new construction for 
the NMCB  is the only viable option since the 
majority of buildings in the Camp are temporary 
or non-permanent structures that are inadequate 
or substandard. Berthing for NMCB personnel 
does not meet current Navy Housing minimum 
criteria. This generates a need for additional 
housing and substantial investment for the 
Rotational Forces and Expeditionary Camp.
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Figure 4-21 Phase 1 
Rotational Forces and 
Expeditionary Camp
Development

PHASE 1 NMCB CampPhase 1 Projects

• C06-01 Command Admin
• C12-01 Medical/Dental facility each facility. Since deployed personnel do 

not have access to cars, future development 
will reduce the number of parking spaces 
throughout the camp. The intersection of 
Ben Morrell Drive and Howe Road has been 
envisioned to be the ‘central crossroads’ of the 
Camp. The placement of existing facilities and 
siting of future projects seek to reinforce this 
concept. The intersection includes the majority 
of Sea Bee support services and will provide 
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ceremonial spaces that help reinforce the 
center of the Camp as its primary core.

The operational area can be character-
ized as primarily paved with large volume 
industrial and warehousing facilities and 
accompanying laydown areas. Due to the 
industrial nature of the work performed here, 
li� le to no pedestrian zones have been created 
but some defi nition on Howe Road is advis-
able. The close proximity of this work area to 
the housing and support areas are conducive 
to maximum effi  ciency and Sea Bee supervi-
sion. The movement of large vehicles in the 
operational areas demands that large paved 
areas be well maintained and even enlarged in 
specifi c locations.

P H A SE 1 The fi rst development phase for 
the Camp area constructs a new Command 
Admin Facility near the main entrance to 
the Camp. Parking for this facility will be 
provided across Ben Morrell Drive in an 
existing clearing and provide 20 spaces. A 
medical/dental facility will be constructed to 
replace the current facility (Building 394).

P H A SE 2 The second phase begins major 
improvements to both support and opera-

tional areas of the Camp. P-613 will demolish 
23 temporary and non-permanent structures 
for a total of 7,722 m2, including the entire 
Alpha Co. shops and storage. This MILCON 
project will construct 11 new facilities that 
will consolidate Alpha Co. functions on the 
operational side.  The project builds the fi rst 
phase of transient BEQs and a replacement 
combined Gym/Club facility on the support 
side. A NEX Mini-Mart will be constructed in 
proximity to the Gym/Club facility, but will 
be a stand alone facility. Other improvements 
on the support side of the Camp include a 622 
m2  Engineering facility, a combined Library/
Chapel facility and a CPO Club.

P H A SE 3 The third phase of development 
at the Camp constructs the Supply/TOA 
Complex, Bravo Charlie Consolidation, and 
the next phase of BEQs. P-412 demolishes 
17 buildings (6,581 m2), constructs six and 
provides a dedicated Grinder/Mount area 
within the Supply/TOA Complex. 

The second stage of the BEQ Complex 
will house an additional 30 personnel and 
construct the disciplinary barracks for the 
Camp. Final siting of the BEQs must preserve 
the unique stands of Umbrella Pines that 

Over 90% of NMCB 
facilities are rated as 
inadequate or substan-
dard facilities. Most 
buildings are temporary 
or non- permanent 
structures.
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Figure 4-22 Phase 2 
Rotational Forces and 
Expeditionary Camp

PHASE 2 NMCB CampPhase 2 Projects

• P-613 Equipment Maintenance 
Facility/ BEQ 

• C04-03 NEX Mini-Mart
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encompass the Camp, particularly at the 
support end.

Siting of the Bravo Charlie Shop 
Consolidation considers an existing reten-
tion wall between itself and the Alpha Co 
Operations, as well as AT/FP criteria. 
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Figure 4-23 Phase 3 
Rotational Forces and 
Expeditionary Camp
Development

PHASE 3 NMCB Camp Phase 3 Projects

• P-412 Supply Complex/ Shops 
Consolidation/ BEQ
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Figure 4-24 Phase 4
Rotational Forces and 
Expeditionary Camp
Development

PHASE 4 NMCB CampPhase 4 Projects

• P-614 Transient BEQ
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P H A SE 4 The fi nal phase of construction 
at the Rotational Forces and Expeditionary 
Camp primarily completes the improvements 
to the housing facilities at the Camp.  The 
project constructs the fi nal phase of the new 
BEQ quad and expands the existing BOQ. 
P-614 also constructs a 734 m2 Instructional 
facility adjacent to the Library/Chapel, and 
a laundry facility to support the new BEQ 
complex.
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Figure 4-25 

Family Housing Re-Cap 
Summary

NEW CONSTRUCTION
1 Building .......................................... 6,304 m2

DEMOLITION
9 Buildings ........................................ 4,895 m2

FOOTPRINT INCREASE ..........1,820 m2

TOTAL INVESTMENT ............... $ 20.0

LIFE CYLE SAVINGS ............... $ 7.1 M

AIS BACKLOG REDUCTION ...... TBD

The recommended plan for new construction 
of the DGF High School is justifi ed because the 
current situation cannot be remedied through 
conventional renovation. These facilities have 
exceeded their useful life span and cannot support 
the electrical, safety, mechanical needs of the 
DoDDs function at Rota.

4.1.5 Family Housing Area 

The Family Housing (FH) Focus area at Rota 
consists of all areas east of Rio Salado Bridge. 
Family housing at Rota has the highest rate 
of adequate facilities on the Base. Included 
in the FH Focus Area are the DoDDS DGF 
Elementary and High Schools. The fi rst phase 
of P-7000 Rota DGF High School MILCON 
began in 2003 with the replacement of the 
DGF Elementary School. Construction is 
nearing completion and will transition into 
the second phase, DGF High School. The 
new High School will demolish nine defi cient 
facilities averaging over 41 years old. This 
facility will provide the necessary facilities 
to meet DoDEA Educational Specifi cations, 
population and PTA requirements for grades 
6-12. The siting and fi nal design of this facility 
has not been approved and Figure 4-26 
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indicates the area in which the High School 
will most likely be sited. 

The FH NEX Mini-Mart (Building 134) will 
be relocated across Alicante Lane from the 
FH outdoor swimming pool. This will resolve 
AT/FP perimeter non-compliance aff ecting 
this function. A specifi c site for this facility 
has not been indicated, and only refers to the 
approximate area being considered. Non-
building related projects include repairs to the 
Rio Salado Bridge. There are no recommended 
fuel function improvements (shown in yellow 
in Figure 4-31) being considered at this time.

Family Housing Area Figure 4-26 Proposed 
Development in the 
Family Housing Area

Aerial view of P-7000 
DGF Elementary School 
under construction
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4.2 Summary Projects List
The following project summary tables list 
projects included in this RSIP and that support 
the Rota Re-Cap. Projects shown are classifi ed 
by IMAP Function as referenced in Chapter 
3 and provided in two separate tables.  Table 
4-1 lists CNRE-sponsored projects and Table 

4-2 lists non-CRNE projects., such as NAF, 
NEX/DECA or NATO-sponsored projects. 
More detail on these projects is provided in 
the project tables included in Appendix A.8.

Table 4-1  CNRE Projects List (by IMAP Category and cost)

IMAP 
CATEGORY

PROJECT 
NUMBER

PROJECT
DESCRIPTION

AREA 
m2

AREA
SF

COST 
($000)

Air 
Operations

P-662 Construct Air Traffi c Control Tower/Air Cargo 
Terminal/Air Force Admin

5,003 53,852 $28,923

P-695 Construct Air Passenger Terminal/C-12 
Hangar/Runway Expansion

5,646 60,773 $24,170

RSIP Contingency Berthing for Air Force 3,958 42,600 $9,837

RSIP Renovate/Rehab Hangar 5 1,273 13,700 $2,484

RSIP Construct Airfi eld Perimeter Fencing N/A N/A $1,775

RC26-03 Upgrade Fire Suppression System at Hangar 
5

N/A N/A $1,500

Port 
Operations

P-551 Port Ops Complex (Port Ops, harbor secu-
rity, maintenance, ramp & widening)

2,298 24,735 $21,040

R21-01 Repair -Pier 1 Miscellaneous N/A N/A $5,300

C6-04 Pier 1 Sewage Collection System N/A N/A $650

Operations 
Support

RSIP Expand/Renovate Bldg 8 3,026 32,568 $4,004

M18-04 Dredging -Access Channel Maintenance N/A N/A $750

C12-01 Medical/Dental Facility 332 3,574 $580

C25-04 DECON Wash Rack for MARG 3,000 32,290 $470

RSIP Renovate Bldg 463 372 4,000 $444

RSIP Expand/Renovate Bldg 37 211 2,266 $279

RSIP Renovate Bldg 451 147 1,586 $142

Personnel 
Support

P-XXX Construct Rec Mall/ QOL-2 Theater and 
Bowling Center

3,326 35,800 $10,054

RSIP Building 42 Seismic Rehabilitation N/A N/A $950

RSIP Renovate/Expand School Aged Care Facility 186 2,000 $613

RSIP Construct Bike/Walk Trail N/A N/A $288

Housing P-614 Educational Facility, BEQ E7-E9, BEQ 
Phase llI

8,962 96,470 $16,864

R18-93 Renovate BOQ-39 10,083 $6,355

RSIP BEQ (28, 567) Seismic Rehabilitation N/A N/A $6,150

R14-99 Replace Roof BEQ 567, 569, 570, 28, 29, 30 N/A N/A $763

H-04-01 Offi cers Duplex Conversion N/A N/A $640

H-04-02 Enlisted Duplex Conversion (ELP) Las 
Palmeres

N/A N/A $530

Facilities 
Support

P-648 Construct Consolidated Public Works 
Compound

11,475 $32,210

P-613 Equipment Maintenance Facility and BEQ 
Phase I

11,371 $29,840
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Table 4-1  CNRE Projects List (by IMAP Category and cost)

IMAP 
CATEGORY

PROJECT 
NUMBER

PROJECT
DESCRIPTION

AREA 
m2

AREA
SF

COST 
($000)

UCABP-1 Generation (Muse Area) Upgrades N/A N/A $6,500

P-680 Install Peak Shaving Diesel Generators N/A N/A $4,367

UCABP-2 Substation Replacement N/A N/A $3,050

UCABP-3 Install New Feeder 10 for Pier 4 N/A N/A $2,100

R24-03 Lift Station and Sewer Line Upgrades N/A N/A $1,555

RC05-02 Provide AT/FP Traffi c Patterns (Electrical 
Upgrades)

N/A N/A $1,519

RC5-98 Repair Salado Bridge N/A N/A $1,200

RSIP Replace HTHW Lines in Core N/A N/A $944

RSIP Upgrade Main Supply Bldg (55) 816 8,786 $885

R21-01 Pier 1 Saltwater Fire Suppression System N/A N/A $881

RC14-04 Core Area Electrical System Upgrades N/A N/A $815

RC8-04 Repair and Upgrade Harbor Water System N/A N/A $815

UCABP Inspect, Repair, and Repaint Elevated Water 
Tank 69

N/A N/A $735

C8-04 Pier 1 Sewage Collection N/A N/A $725

UCABP System Wide SCADA Control System N/A N/A $550

R12-04 Electrical High Voltage System Upgrade N/A N/A $535

C10-04 Pier 2 Saltwater Fire Suppression System N/A N/A $525

R17-04 Power Plant Complex Repair N/A N/A $520

C7-04 Pier 2 Sewage Collection N/A N/A $340

UCABP Central SCADA System to Monitor/Control 
Plant Equipment

N/A N/A $290

UCABP SCADA for Power Plant Generators N/A N/A $290

UCABP Tank 1980 Roof Repair N/A N/A $200

CR11-04 GAC Plant Upgrade N/A N/A $184

UCABP Power System Analysis N/A N/A $175

UCABP Relocate Pumps - Tank 70 N/A N/A $165

UCABP Replace Existing Compressed Air System 
with Central System

N/A N/A $150

UCABP Feeder 7 Repairs N/A N/A $150

UCABP System Wide Metering Upgrade N/A N/A $100

UCABP Substation Grounding Improvements N/A N/A $90

UCABP Feeder 4 Improvements N/A N/A $75

RSIP Paving and Streetscap Improvements TBD TBD TBD

Public Safety RSIP Building 514 Seismic Rehabilitation N/A N/A $300

Command & 
Staff

P-645 Consolidated Command Ops and Support 
Facility

6,075 65,391 $32,700

P-412 Supply Complex, HAZMAT Storage, Armory, 
Shop, BEQ Phase lI

16,890 $20,675

C6-01 Construct HQ/Admin Facility 465 5,005 $462
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4.4 Demolition Plan
Table 4-3 includes a listing of facilities 
proposed for demolition through the Rota 
Re-CAP eff ort. Facilities to be demolished are 
grouped by proposed projects included in the 
RSIP.

Table 4-2  Non-CNRE Projects List (by funding source and cost)
FUNDING 
SOURCE

PROJECT 
NUMBER

PROJECT 
DESCRIPTION

AREA
m2

AREA 
SF

COST 
($000)

BUMED RSIP Expand the Emergency Room TBD TBD $200

DoDDS P-7000 DGF High School 6,304 67,856 $19,550

NAFCON P-510 Construct Rec Mall/ QOL-1 Fitness and Gym 3,982 42,862 $15,730

PDE25-04 Construct Logistics Center, Consolidated 
Warehouse

922 9,926 $460

NATO CP-13 Pier One Extension 5,538 59,611 $51,000

CP-13 Construct New Pier 4 N/A N/A $46,410

P-554 Dredging for NATO CP-13 N/A N/A $21,300

NEX/DeCA P-503 Construct Consol. NEX/Commissary 
Fac./NEX Mini Mart & Gas Sta.

18,326 $42,625

RSIP Expand Navy Lodge 1,115 12,000 $3,123

RSIP Relocate NEX Mini-Mart/Barber Shop in 
Family housing

400 4,306 $725

C04-03 Construct NEX Mini-Mart 232 2,500 $475

SOCOM P-802 Construct NSWU Operations Facility 8,612 92,700 $20,304

Table 4-3  Demolition List
PROJECT
NUMBER

NUMBER OF
BUILDINGS

AREA  
m2

AREA 
SF

BUILDINGS TO BE 
DEMOLISHED

P-645 12 7,658 82,432 1, 54, 98, 197, 268, 272, 521, 522, 1743, 1844, 
1960, 3044

RV-21 10 10,274 110,595 36, 40, 175, 263, 1531, 1532, 1533, 1626, 1633, 
1831

P-802 3 3,984 42,880 160, 1957, 1958

QOL-1 3 3,357 36,137 44, 227, 591

QOL-2 4 6,502 69,984 43, 48 ,228, 1631

P-648 23 10,716 115,307 59, 60, 61, 62, 63, 145, 146, 147, 148, 149, 150, 
158, 159, 230, 262, 587, 1527, 1713, 1714, 1809, 
1829, 1865, 3062

PDE-2504 8 1,318 14,189 154, 548, 550, 557, 1543, 1601, 1813, 3162

P-662 25 15,901 171,158 2 (Tower only), 56, 133, 135, 144, 184, 193, 194, 
211, 267, 524, 580, 583, 1676, 1678, 1685, 1801, 
1803, 1855, 1865, 1934, 3154, 3155, 3156, 3157 

P-695 3 3,925 42,253 2, 1581, 1917

P-551 6 2,923 31,469 189, 215, 526, 536, 555, 3153

C06-01 3 498 5,360 352, 397, 398

C12-01 1 349 3,760 394

P-412 17 6,581 70,837 300, 345, 345A, 350, 350A, 356, 368, 369, 370, 
384, 386, 392, 1771, 1772, 1753, 1765, 1786
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Table 4-3  Demolition List
PROJECT
NUMBER

NUMBER OF
BUILDINGS

AREA  
m2

AREA 
SF

BUILDINGS TO BE 
DEMOLISHED

P-613 23 7,722 83,125 343, 354, 371, 372, 373, 380, 381, 383, 394, 395, 
396, 397, 398, 399, 1703, 1750, 1752, 1757, 
1758, 1759, 1766, 1767, 1769

P-614 3 661 7,120 357, 1756, 1763

P-7000 9 4,895 52,693 74, 75, 76, 79, 80, 81, 571, 1645, 1646

SUMMARY 153 87,264 939,299
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